COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2012

ESTI MATE SUMVARY 14: 19: 06
CONTI D C18243 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18243-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 31.0 DAYS TI ME ALLOW 50 WORK DAYS
SH285 PERFORVANCE MEASURE PERCENT TI ME: 62.00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO AQCR600- 392
SH285 PERFORVANCE MEASURE
NAME OF ROAD: 285B
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6 DENVER
DOUGLAS, REG ON 6
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 09/ 25/ 2012 DATE TI ME STARTED 06/ 25/ 2012
12150 E. 112TH AVE. DATE LET 04/ 12/ 2012 DATE WRK BEGAN
DATE AWARDED 04/ 26/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 16/ 2012 DATE ACCEPTED
HENDERSON CO 80640 303-286- 8000 DATE NOTI CE TO PROCEED 06/ 25/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 325, 692. 70 PARTI Cl PATI NG $ 172, 792. 53 $ 124, 824. 83
AWARD PROJECT AM: $ 296, 007. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 53. 05% TOTAL EARNI NGS 172, 792. 53 124,824.83
FUNDS AVAI LABLE: $ 152, 900. 17 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 172, 792. 53 124, 824. 83
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -4,440.11 -3,207.34
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 168, 352. 42 121, 617. 49
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 168, 352. 42 121, 617. 49
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 121,617.40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18243-BI D ESTI MATE RUN 10/ 16/ 2012
PRQIECT: AQCR600- 392 ESTI MATE NO 0002 14: 19: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 120. 000 31. 000
HOUR 0. 000 0. 00
155. 00000 31. 000 4, 805. 00
0010 208- 00002 *Erosion Log (12 Inch) 100. 000 30. 000
LF 0. 000 0. 00
6. 50000 30. 000 195. 00
0015 208- 00034 *Gravel Bag 50. 000 30. 000
LF 0. 000 0. 00
11. 50000 30. 000 345. 00
0020 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1.000 750. 00
750. 00000 1. 000 750. 00
0025 208- 00052 *StormDrain Inlet Protection (Type 2) 8. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0035 208- 00205 Erosi on Control Supervisor 20. 000 2. 000
HOUR 10. 000 700. 00
70. 00000 12.000 840. 00
0040 607-11525 *Fence (Plastic) 200. 000 40. 000
LF 0. 000 0. 00
4. 00000 40. 000 160. 00
0045 613-00150 1-1/2 Inch Electrical Conduit 20. 000 0. 000
LF 8. 000 192. 00
24. 00000 8. 000 192. 00
0050 613- 00206 *2 Inch Electrical Conduit (Bored) 2, 393. 000 2,393. 000
LF -163. 000 -1,980. 45
12. 15000 2, 230. 000 27,094. 50
0055 613-01200 2 Inch Eectrical Conduit (Plastic) 73. 000 0. 000
LF 73. 000 1, 350. 50

18. 50000 73. 000 1, 350. 50



CONTI D: C18243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18243-BI D ESTI MATE RUN 10/ 16/ 2012
PRQIECT: AQCR600- 392 ESTI MATE NO 0002 14:19: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 613- 04250 2-1/2 Inch BElectrical Conduit (Liquidtight Flexible 40. 000 0. 000
Met al
) LF 28. 000 742.00
26. 50000 28. 000 742.00
0065 613-07023 Pul | Box (24"x36"x24") 7.000 0. 000
EACH 7.000 8, 400. 00
1, 200. 00000 7.000 8, 400. 00
0070 613-07040 Pul | Box (30"x48"x24") 2. 000 0. 000
EACH 2. 000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0075 613-50105 Lighting Control Center (Pedestal Only) 3. 000 0. 000
EACH 3. 000 7, 155. 00
2, 385. 00000 3. 000 7, 155. 00
0080 614-72830 Communi cat i ons Cabi net 6. 000 0. 000
EACH 3. 000 7, 260. 00
2, 420. 00000 3. 000 7, 260. 00
0085 614-72887 M crowave Vehicl e Radar Detector 4. 000 0. 000
EACH 2. 000 21, 670. 00
10, 835. 00000 2.000 21, 670. 00
0090 614-80010 Travel Tinme |Indicator 5. 000 0. 000
EACH 4.000 42, 060. 00
10, 515. 00000 4. 000 42, 060. 00
0095 614-86002 Spread Spectrum Radi o 2. 000 0. 000
EACH 0. 000 0. 00
4, 490. 00000 0. 000 0. 00
0100 614-86007 Serial to I P Converter 1. 000 0. 000
EACH 0. 000 0. 00
2, 165. 00000 0. 000 0. 00
0105 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2, 885. 000 0. 000
LF 2,794. 000 5, 168. 90
1. 85000 2,794. 000 5, 168. 90
0110 614-87020 Optical Transceiver 7.000 0. 000
EACH 0. 000 0. 00
4, 285. 00000 0. 000 0. 00



CONTI D C18243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18243-BI D ESTI MATE RUN 10/ 16/ 2012
PRQIECT: AQCR600- 392 ESTI MATE NO 0002 14: 19: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-87325 Cosed Grcuit Television Pole 5. 000 0. 000
EACH 5. 000 14, 550. 00
2,910. 00000 5. 000 14, 550. 00
0120 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 155. 00000 0. 000 0. 00
0125 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 500 6, 875. 25
13, 750. 50000 1. 000 13, 750. 50
0130 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 6. 500 123. 50
19. 00000 6. 500 123. 50
0135 630-00012 *Traffic Control Managenent 50. 000 13. 000
DAY 14. 000 6, 790. 00
485. 00000 27.000 13, 095. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 2.500 13.13
5. 25000 2.500 13.13
0145 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 2.500
EACH 0. 000 0. 00
10. 50000 2.500 26. 25
0150 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
yPe) EACH 0. 000 0. 00
52. 50000 0. 500 26. 25
0155 630- 80380 *Traffic Cone 100. 000 15. 000
EACH 5. 000 5.00
1. 00000 20. 000 20. 00
0160 700- 70010 F/ A M nor Contract Revisions 14, 930. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 590. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18243-BI D ESTI MATE RUN 10/ 16/ 2012
PRQJECT: AQCR600- 392 ESTI MATE NO 0002 14:19: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70082 F/ A Furnish & Install Electrical 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70589 F/ A Environnmental Health & Safety Managenent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 325,692.70 $

124,824.83 $ 172,792. 53

PRQJIECT TOTAL CURRENT AMI  $ 325,692.70 $

124,824.83 $ 172,792. 53



